

## Appendix C: Risk Register

Below is the full risk register table which expands the risk management that was presented in Section 10.1 of this report.

Table 1: Full Risk Register Table

| Risk ID | Risk                                                            | Category          | Likelihood (L) | Impact (I) | Score (L*I) | Mitigation                                                                                                                                                                    | Contingency Plan                                                                                         | Owner   |
|---------|-----------------------------------------------------------------|-------------------|----------------|------------|-------------|-------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|----------------------------------------------------------------------------------------------------------|---------|
| R1      | Disruptions in OpenAI API service or any unexpected API changes | Technical         | Medium(2)      | High(3)    | 6           | Continuously monitor the API updates and keep a backup of alternative API configurations.                                                                                     | Immediately switch to alternative API service and inform the academic supervisor for any further delays. | Student |
| R2      | Inaccurate AI-generated resume or interview feedback            | Ethical/Technical | High (3)       | High(3)    | 9           | Conduct regular testing, validate the output by comparing existing career resources and ensure human oversight is implemented to monitor the feedback provided by the system. | Flag the affected module and retest it. Make a disclaimer for any identified limitations.                | Student |
| R3      | User Data Privacy breach during usability testing               | Ethical/Legal     | Medium(2)      | High(3)    | 6           | Minimize the collection of user's personal information and comply with Australian Privacy Principles (APPs).                                                                  | Immediately notify the affected participants and academic supervisor for any breach of APPs.             | Student |
| R4      | Scope creep due to the                                          | Schedule          | Medium(2)      | Medium (2) | 4           | Limit the scope of MVP                                                                                                                                                        | Keep the additional feature as                                                                           | Student |

|    |                                                                                |           |           |         |   |                                                                                                                                                       |                                                                                   |                               |
|----|--------------------------------------------------------------------------------|-----------|-----------|---------|---|-------------------------------------------------------------------------------------------------------------------------------------------------------|-----------------------------------------------------------------------------------|-------------------------------|
|    | addition of AI features                                                        |           |           |         |   | requirements after Sprint 1 and assess all the changes using a guided change management process.                                                      | future improvements and do not work without supervisor sign-off.                  |                               |
| R5 | Delays in finding specific users(international students) for usability testing | Schedule  | High (3)  | High(3) | 9 | Communicate with the sponsors requesting to provide users, prepare online testing sessions and manage some backup participants for any uncertainties. | Reduce the sample size with valid justification if required.                      | Student + Academic Supervisor |
| R6 | Integration issues between AI modules                                          | Technical | Medium(2) | High(3) | 6 | After each sprint, perform integration testing and try to maintain the consistent version control with the use of GitHub.                             | Move to the last stable integration design and isolate the module before merging. | Student                       |
| R7 | Academic workload limiting development time                                    | Schedule  | Medium(2) | High(3) | 6 | Plan a weekly schedule, prioritize critical tasks to complete within the project's                                                                    | Prioritize WBS tasks and inform academic supervisor if the project seems to be    | Student                       |

|     |                                                               |           |           |            |   |                                                                                                                                   |                                                                                                                            |         |
|-----|---------------------------------------------------------------|-----------|-----------|------------|---|-----------------------------------------------------------------------------------------------------------------------------------|----------------------------------------------------------------------------------------------------------------------------|---------|
|     |                                                               |           |           |            |   | planned schedule and include contingency time within the project plan.                                                            | exceeding by more than 1 week.                                                                                             |         |
| R8  | Software bugs                                                 | Technical | Medium(2) | Medium (2) | 4 | Perform iterative testing throughout each development stage and try to resolve it before final evaluation.                        | Prioritize the critical bugs, freeze the affected feature until fixed, and re-use the last stable version until resolved.  | Student |
| R9  | Delayed project schedule due to illness or personal wellbeing | Personnel | Medium(2) | High(3)    | 6 | Implement buffer time within project and communicate with the academic supervisor as early as possible seeking guidance and help. | Use additional buffer time if needed, reprioritize the tasks delayed and apply for extension.                              | Student |
| R10 | Biased AI recommendations affecting international students    | Ethical   | Medium(2) | High(3)    | 6 | Implement responsible AI principles and monitor the output after each process to ensure fairness and transparency.                | Adjust the prompts before enabling the features, avoid the affected recommendations and review the feature for any errors. | Student |