

Appendix A: Updated Project Charter (Revised)

Project: AI Career Readiness Assistant for International Students in Australia

Student: Bishal Parajuli **Pathway:** Startup MVP **Academic Supervisor/Mentor:** Babak Amiri

A revised version of A1 Charter overseeing feedback from academic supervisor and A2 panel feedback.

Problem Statement: A gap analysis done in this project using Jobs-To-Be-Done (JTBD) and Value Proposition Canvas (VPC) methodologies showed that international students in Australia need on-going and integrated career support. However, the tools currently used by universities and existing AI systems are limited to assisting students with individual tasks such as reviewing resumes or providing mock interviews. Since the demand from international students for assistance in their career has been greater than the capacity of the majority of university career service to meet this need, there is a great deal of opportunity for an easily accessed and always available solution which addresses resume preparation and interview readiness as one continuous process instead of two separate processes.

Value Proposition: A Minimum Viable Product (MVP) based on Generative AI that integrates resume and interview support into a single platform available for international students in Australia to extend the existing university career guidance services, not replace them.

Scope In: AI-generated resume feedback, AI-generated interview preparation, Responsible AI Safeguards

Scope Out: Recruitment and Job Matching, Employment Guarantee, Visa or Migration Support, Automated Resume Writing

Stakeholders: Academic Supervisor, Project Developer, International Students, Project Sponsor, OpenAI API Provider

Success Metrics (SMART)

- The Startup MVP provides personalized resume feedback for 100% of the uploaded resumes and offers at least one interview preparation session for the users by Week 6 of Part B.
- Implementation of responsible AI safeguards such as fairness check, transparency, human oversight and verified throughout all modules by Week 8 of Part B.
- At least 80% of the participants from usability testing reported increased confidence in interview preparation, measured by the surveys conducted on Week 8-9 of Part B.

Top 3 Risks

Risks	Mitigation
Inaccurate or Biased AI-generated outputs	NIST AI RMF implementation, Human oversight.
Scope creep during development	Scope lock to resume feedback and interview preparation after Sprint 1.
Limited participants for usability testing	Early recruitment of university international students, request sponsors for backup participants.